

Tasks	14 th April	18 th April	25 th April	2 nd May	9 th May	16 th May	23 rd May	30 th May
Comments		<i>Combined meeting</i>		<i>Combined meeting</i>				
Thesis Document	Create 3 new chapters with subheadings for UIS, OOA and OOD – see p3	Complete editing. Start with the write-up of the UIS	Start write up of the OOA & complete the UIS write-up	Complete write-up of OOA.		Complete write-up of OOA.	Complete write up of OOD Hand in completed document to supervisor on Monday the 28 th May	
OOA	Read through the documentation of this <u>carefully</u> and see that you understand it!		Start with analysing the RAD to create OOA	Complete OOA				
OOD				Start write up of OOD	Complete OOD	Complete write-up OOD	Complete OOD	
UIS		Start with User Interface Specification	Complete UIS			Update changes to UIS		
GUI & prototype			Start with the planning of the prototype	Program GUI/ prototype	Program GUI/ prototype	Program	Complete GUI/ prototype	
Other	Look at previous projects	Look at previous projects						
Presentation						Look at what must be in the presentation. Come with some suggestions.		<i>Prepare slides for mock presentation (28th May) & actual presentation on the 30th</i>
Web-site	Update web site					Check and update		Put new plan, thesis & presentation on web site

Will not be available