

Project plan 3

Dates	12/07/10	19/07/10	02/08/10	16/08/10	13/09/10	15/09/10	1/09/10
Meetings	Meeting with supervisor	Meeting with supervisor		Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor
Thesis document	Got feedback	Started to make changes			Writing document		Hand in final Document
Installations	Installed iDART	Created a virtual network		To build the interface			
Configurations			Configured servers to allow remote access				
Presentation & deliverables	Downloaded and installed iDART				To make presentation slides & send to supervisor	Presentation	
Website						Update website	
Deliverable							To do slides & send to supervisor