

Project plan 4

Dates	20/09/10	27/09/10	04/10/10	11/10/10	18/10/10	25/10/10	01/11/10	08/11/10
Meetings	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	
Thesis document	Finalise documentation				Writing Installation guide			Hand in final Document
Implementation	Created a dashboard layout		Coding , coding					
Configurations			Configured servers to allow remote access					
Testing	Read on how to test a data mart.		Read on validation testing		Testing	Testing	Finalising testing	
Website								Update website
Deliverable							To do slides & send to supervisor	