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	Tasks
	16h Sept
	23rd Sept
	30th Sept
	7th Oct
	14th Oct
	21st October – 3rd November
	3rd – 4thNov

	Thesis Document
	Edit documentation
	Finalise the editing of the documentation.
	Begin design for user testing and User Manual
	Finish User Manual and continue with layout for Testing in Documentation.
	Complete the Testing, Begin the Installation Guide.
	Complete the Installation Guide and the complete the entire Documentation 
	Hand in the completed documentation and upload on the website

	Win32 Application (on PC)
	Complete the code.
	Design a user interface.
	Complete the user Interface.
	Make it robust.
	

	Bluetooth Code (on PC)
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	End the implementation of the Bluetooth Code.

	Bluetooth Vibration Agent (on Phone)
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	Continue with debugging and try to make it work.
	End the implementation of the Bluetooth Vibration Agent.

	Presentation
	
	Prepare for presentation

Begin creating slides
	Complete the slides 

	Website
	
	Update Site
	Update Site
	Complete Update

	Code Documentation
	Document the Source Code Used in the project
	Complete the documentation.
	Upload on the website.




Holiday
Sunday, November 02, 2008

