Planning Term 3  (2013)

	
	
	
	
	
	
	
	
	
	
	

	Tasks
	15th July
	22 July
	29th July
	5th   Aug
	12th Aug
	19th Aug
	26th Aug
	30th Aug– 8th Sept 
	9th Sept
	11th Sept

	Thesis Document
	Finalise the editing of the documentation 
	Finalise the editing of the documentation - & editing 

Update any changes to the design – e.g. objects
	Make changes to object’s pseudo code as you develop the software, document all changes etc. in the code & start on the User’s guide (User’s Guide a deliverable for the next term only!)
Insert a section at the top of every program that indicates what it does, who write it etc.  Also indicate what the program expects as input and what its output is.
	Finalise Documentation and hand in on the 10th September
	
	

	Re-visit the GUI and make changes or redesign
	Check the GUI and see if you are happy that it deals with all the options

.
	Re-design parts of the GUI or the whole GUI or just change it for the time being to red – so that you can change it later
	
	Replace screenshots with screenshots of the current program (it will have changed)
	Finalise GUI
	
	

	Plan back-ups and revisions
	
	
	
	
	
	
	
	
	

	Create & populate database
	
	Create & populate (add a few data references to) the MySQL database or put together files to be used in programme
	
	
	
	
	
	
	

	Programming task 
	Plan the approach by breaking task into objects or modules to program
	Plan the approach by breaking task into objects or modules to program
	Program 1st task/module /object 
	Program 1st & 2nd task/module /object
	Programming
	Program 4th task/module /object 
	Finalise programming & testing
	
	
	

	Testing and refining with a basic data set
	Read about MySQL database and decide on its structure or if you use files how it will be used.
	Read about  software & tools you wish to implement
	Read about  software & tools you wish to implement


	
	Decide on a subset of testing data
	Testing and refining
	
	
	

	Presentation
	
	
	
	
	
	
	
	Prepare for presentation
	Mock 10th Sept. Present
	Present 11th September

	Website
	Update NB
	Update NB
	
	
	
	
	Update NB
	Update NB
	
	



Holiday
 Complete  
    Still needs to be done

Friday, November 15, 2013

