Planning for the 4th Term


	Tasks for the week of the
	16th Sept
	23rdSep
	30th Sep
	7h October
	14th Oct 
	21st  Oct
	28th Oct
	6th  Nov

Presentation on the 6th   
	

	Project Document
	Finalise the editing of the documentation
	Complete all editing of 3rd term’s 
documentation.
	Do the editing f the previous term’s documentation.

Start by identifying all the tasks that the program must be able to do - write the User’s guide 
	Finalise user’s guide & Project 
documentation.  Ask colleague or someone to edit /proofread it!!
See Page 12 of the hand-out.
	Create a small video or demo of your project on your website.
And put an executive summary of your project on the website as well.
	Hand in 
documentation on Monday 4th  November
	

	Programming tasks not completed 
	Revise programme & add what is still outstanding

And make changes to thesis doc to reflect this!
	Revise programme & create installation disc.
	Revise programme & create installation disc.
	Revise programme 

Finalise Installation disc.
	

	Design Test suites
	Read up about evaluation of programs – get ideas of how you want to do evaluation.  Add to documentation.  Edit the chapters where you referred to it initially.
	Add the theoretical part of evaluation to your documentation.  Edit the chapters where you referred to it initially.
	Design test suites

Choose your “users”

Questionnaires etc.

Ethical aspects
	
	
	
	
	

	Execute tests, revise code or even project design
	
	
	
	
	Execute tests & keep record of it by writing it up in Thesis doc.  Create graphs that can be included in Projectdoc.
	
	

	Presentation
	
	
	
	
	
	
	
	Mock Presentation on the 5th Nov.

Prepare for presentation and install on relevant computers.  Test if it works!!
	

	Website
	Update NB
	Update NB
	Executive summary of the Project.
	Executive summary of the Project.
	Executive summary of the Project.
	Final Update NB with a video or link to a demo.
	
	
	


