

APPENDIX E

TERM 3 PLANNING

Planning for the 4th Term

Tasks for the week of the	1 st Oct	8 th October	15 th October	22 nd Oct	29 th Oct	05 th Nov	12 th Nov	19 th Oct	23 rd Nov Presentation
Thesis Document	Revise and edit document			Update the document as well as all figures etc. with the new interface Revise chapter 2-4 Add the programs	Complete all editing of 3 rd term's documentation	Start by identifying all the tasks that the program must be able to do - write the User's guide		Finalise user's guide & Thesis documentation Ask colleague or someone to edit /proofread it!!	Hand documentation in on Monday 8 th November
Programming tasks not completed		Revise program and add all outstanding functionality			Revise programme & add what is still outstanding	And make changes to thesis doc to reflect this!		Revise programme & create installation disc.	Revise programme Finalise Installation disc.
Design Test suites					Read up about evaluation of programs – get ideas of how you want to do evaluation. Add to documentation. Edit the chapters where you referred to it initially.	Design test suites Choose your “users” Questionnaires etc. Ethical aspects			

Execute tests, revise code or even project design							Execute tests & keep record of it by writing it up in Thesis doc. Create graphs that can be included in Thesis doc.	
Presentation								<i>Mock Presentation on the 20th Nov.</i> <i>Prepare for presentation and install on relevant computers. Test if it works!!</i>
Website			Update NB	Update NB				Final Update NB