

Project Plan



Term 1

Task	Time
• Project Analysis	2018-03-15
• Meeting with stakeholder	2018-03-20
• Identify Problem Statement	2018-03-28
• Site Visit	2018-04-05
• Supervisor Meetings	2018-04-12
• Brainstorm Problems	2018-04-13
• Meetings Group	2018-04-14
• Identify Methodology	2018-04-15
• Prepare Documentation	2018-04-20
• Prepare Presentation	2018-04-31
• Term 1 Presentation	2018-05-02



Term 2

Task	Time
• Identify Requirements	2018-05-10
• Requirements Analysis	2018-05-20
• Highlight Proposed solution	2018-05-28
• Site Visit	2018-06-05
• Continue Requirements Analysis	2018-06-12
• Reflect on Proposed Solution	2018-06-13
• Meetings Group	2018-07-14
• Develop Prototype	2018-07-15
• Reflect on Requirements	2018-07-20
• Present Prototype to Stakeholders	2018-07-30
• Prepare Presentation	2018-08-01
• Term 2 Presentation	2018-08-07

Project Plan



Term 3

Task	Time
• Configure Development Environment	2018-08-16
• Implement Requirements	2018-08-16
• Authenticate Two users	2018-08-20
• Generate Models	2018-08-21
• Generate Controllers	2018-09-03
• Generate Views	2018-09-23
• Database Design	2018-09-24
• Connect Database	2018-09-26
• Implement Reports	2018-09-29
• Work on Demo	2018-09-30
• Create Presentation Slides	2018-10-7
• Write Project Documentation	2018-10-09
• Presentation	2018-10-09
• Meetings	All term 3 Mondays



Term 4

Task	Time
• Finish Up pending Functionalities	2018-10-25
• Begin Testing	2018-11-10
• Record Testing feedback	2018-11-11
• Write Software Document	2018-11-13
• Fix errors from Testings	2018-08-13
• Automation Testing	2018-09-15
• Manual Testing and Fixing Iteration	2018-09-16
• Design Final Document	2018-09-17
• Design Final Presentation	2018-09-20
• Design Final Demo	2018-09-21
• Final Presentation	2018-11-29
• Meetings -All term 4 Mondays	All term 3 Mondays