

Project plan

Dates	07/04/10	12/04/10	19/04/10	26/04/10	03/05/10	10/05/10	17/05/10	18/05/10
Meetings	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	Meeting with supervisor	BANG meeting
Thesis document					Writing document		Hand in final Document	
UIS	To Read the contents of UIS	To analyze how the UI will be		To build the interface				
OOA	To Read the contents of OOA		Drawing the diagrams					
OOD	To Read the contents of OOD		Download Eclipse to code in Java					
Prototype		Consult the websites about the codes	Trying to code		Test it			Present on BANG meeting
Deliverable							To do slides & send to supervisor	